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CENTRAL INTELLIGENCE AGENCY 5 03 K
WASHINGTON, D.C. 20505

11 AUG 1983

The Honorable Glen T. Urquhart
Chairman

National Capital Planning Commission
Washington, D.C. 20576

Dear Mr. Urquhart:

This letter is in respohse to your verbal request of 4 August 1983 for
information regarding the scheduling of off-site road improvement studies for
the proposed CIA expansion.

The Virginia Department of Highways and Transportation (VDH&T) collected
traffic counts on the surroundlng roadways in late Apr11 1983. These counts
are being incorporated in a new traffic analysis that is scheduled for
completion by September.

The VDH&T has also selected the firm of Dewberry and Davis as a design
consultant. The design firm is expected to begin work during September, using
the traffic analysis prepared by VDH&T to 1dent1fy alternative design solutions
capable of supporting our expansion. The plan is to evaluate the alternatives
and select a Preliminary Design by the end of this calendar year.

The Agency has requested representatlves from the local community and
involved government elements to join in a CIA Traffic Advisory Committee that
will meet to review and comment upon the planning assumptions, analysis, and
road designs. The intent of the Agency is to use this Committee as a vehicle
to select the design that best addresses the concerns of the Committee members.
Meetings are planned to start the last week of August and continue as needed
until the road designs are completed.

It is our current belief that selection of a Preliminary Design within the
schedule set out above should provide sufficient confidence in the total
project design to permit on-site construction to begin on schedule in Fiscal
Year 1984.

Sincerely,
STAT
New Building Project Office
Office of Logistics
ces STAT

OL 2079-83
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